**Project Timeline**

**May 2015**
In.Site Architecture was awarded the design contract to develop a concept plan for the Winter Farmers Market Project.

**July 2015**
First open house held to present developing concept and site plans for the winter farmers market project to garner feedback. Existing site conditions, site analysis, preliminary programming ideas and concept diagrams were shared and discussed. Consulting architects, landscape architects and Town of Brighton Staff were present to present information and answer questions.

**June 2015**
In.Site Architecture began the design development. It included alternate floor plan diagrams, HVAC and sprinkler requirements, interior and exterior finishes, restroom configuration, massing options, and project budget.

**June 2016**
Second open house held to present final concept plans and renderings of the proposed barn renovation were presented to the community for input and feedback. Project and design were viewed favorably.

**July 2015**
First open house held to present developing concept and site plans for the winter farmers market project to garner feedback. Existing site conditions, site analysis, preliminary programming ideas and concept diagrams were shared and discussed. Consulting architects, landscape architects and Town of Brighton Staff were present to present information and answer questions.

**November 2018**
BLM Construction was awarded the construction contract for the Phase I exterior renovations to the existing barn.

**March 2019**
In.Site Architecture began the design development. It included alternate floor plan diagrams, HVAC and sprinkler requirements, interior and exterior finishes, restroom configuration, massing options, and project budget.

**January 2019**
Construction began on Phase I exterior renovations of the existing barn.

**March 2019**
In.Site Architecture began design of interior renovations of the barn(Phase IA). They will include utility improvements, HVAC interior finishings, and making the first floor occupiable and accessible.

**June 2016**
Second open house held to present final concept plans and renderings of the proposed barn renovation were presented to the community for input and feedback. Project and design were viewed favorably.

**March 2020**
Construction to begin on the Phase IA interior renovations of the existing barn.

**June 2016**
Second open house held to present final concept plans and renderings of the proposed barn renovation were presented to the community for input and feedback. Project and design were viewed favorably.

**March 2020**
Construction to begin on the Phase IA interior renovations of the existing barn.

**Summer 2020**
Construction will begin on the Phase II site improvements.

**March 2020**
Town will outreach to public via website to get input from the community for the proposed revisions to the concept plan. Website will also show work that has been completed and future phases.

**June 2019**
Construction completed for Phase I exterior renovations of the existing barn.

**June 2019**
Construction completed for Phase I exterior renovations of the existing barn.

**Summer 2020**
Construction to begin on the Phase IA interior renovations of the existing barn.

**June 2016**
Second open house held to present final concept plans and renderings of the proposed barn renovation were presented to the community for input and feedback. Project and design were viewed favorably.

**March 2020**
Construction to begin on the Phase IA interior renovations of the existing barn.

**Summer 2020**
Construction to begin on the Phase IA interior renovations of the existing barn.

**Future Phases**
Future Phases will be designed and constructed as funds become available.

**December 2019**
In.Site Architecture began design of interior renovations of the barn(Phase IA). They will include utility improvements, HVAC interior finishings, and making the first floor occupiable and accessible.

**December 2019**
In.Site Architecture began design of interior renovations of the barn(Phase IA). They will include utility improvements, HVAC interior finishings, and making the first floor occupiable and accessible.

**January 2021**
Construction to begin on the Phase II site improvements.

**March 2020**
Town will outreach to public via website to get input from the community for the proposed revisions to the concept plan. Website will also show work that has been completed and future phases.